
2) Award ISS Contract Strategy Contracts A, B & C by Oct 30, 2003.  Each of these 
competitively awarded contracts will include terms and conditions that hold the contractors 
accountable for proposed innovations and efficiencies.  All three contract will include a 
requirement for performance measurement using earned value techniques. 3) Award the 
modification extending the current prime contract with Boeing to direct sustaining 
engineering of the USOS on-orbit vehicle and completion of the assembly.  Award by Dec 
31, 2003.  The extension will include requirements for earned value, performance metrics 
and significant award fee emphasis on cost management.
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• Award the modification extending the current prime contract with Boeing to 
direct sustaining engineering of the USOS on-orbit vehicle and completion of the 
assembly.  Award by Dec 31, 2003.  The extension will include requirements for 
earned value, performance metrics and significant award fee emphasis on cost 
management.



• Contracts A, B, & C are all on schedule to meet major milestones.  Competitive Range was 
approved for Contract B on Aug 1.  Competitive Range for Contracts A & C scheduled to be 
approved by mid-August.

• The extension of the ISS Prime contract (NAS15-10000) is on schedule.  Proposal received 
July 9th

• Contract G has been postponed pending Space Shuttle Program’s contract strategy decision

ISS Contract Strategy Implementation
as of 8/01/03

Barry Waddell
281-244-7141
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